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ET-120 in Mod CenterET-120 in Mod Center

Retrofit Work on ET-120 Is Well Under WayRetrofit Work on ET-120 Is Well Under Way



Bipod RedesignBipod Redesign

Wedge is Sprayed - Mechanical Installations In-WorkWedge is Sprayed - Mechanical Installations In-Work



LH2 FlangeLH2 Flange

Bolts Are Reversed - TPS Closeouts in Validation ProcessBolts Are Reversed - TPS Closeouts in Validation Process



LO2 Feedline BellowsLO2 Feedline Bellows

Closeout Spray Validated - Pour Closeout                   
in Validation Process

Closeout Spray Validated - Pour Closeout                   
in Validation Process



Non-Destructive Evaluation (NDE)Non-Destructive Evaluation (NDE)

Initial LH2 and LO2 NDE Activities Complete Initial LH2 and LO2 NDE Activities Complete 



PAL RampsPAL Ramps

Forward 10 Feet of LH2 Ramp Removed -
Closeout Spray in Validation Process

Forward 10 Feet of LH2 Ramp Removed -
Closeout Spray in Validation Process



In-Flight ImageryIn-Flight Imagery

Harness Installation In-Work Harness Installation In-Work 
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Near Term MilestonesNear Term Milestones

• Complete validation of Drip Lip foam  
application process

• Complete validation of LH2 / IT Flange foam
application process

• Complete validation of LH2 PAL Ramp foam 
application process

• Move ET-120 to LH2 / IT Flange processing
work center

• Complete validation of Drip Lip foam  
application process

• Complete validation of LH2 / IT Flange foam
application process

• Complete validation of LH2 PAL Ramp foam 
application process

• Move ET-120 to LH2 / IT Flange processing
work center
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